## 2021/2022 Rwanda Transport Development Agency (RTDA) Annual Procurement Plan

s/N	Туре	Title of tender	Source of Funds	Tenderin g method	Planned tender document preparation date	Planned Publicatio n date	Planned Bid opening date	Planned Provisional Notificatio n date	Planned Contract signing date	Recruit ment of the supervi sing firm (Y/N)	Planned Contract Managem ent start date	Planned Contract closure date	Other information
1		Supply of office Stationary for RTDA staff	Government Of Rwanda	National Competitive Bidding	15/09/2021	15/09/2021	15/10/2021	12/11/2021	15/12/2021	N	03/01/2022	02/01/2023	Framework contract
2	2 Goods	Supply of furniture for forty two (42) classrooms and three (3) multifunctional women centers in Rulindo and Gicumbi Districts	AfDB	National Competitive Bidding	15/09/2021	30/09/2021	29/10/2021	30/11/202i	15/12/2021	N	03/01/2022	14/04/2022	Tender re-launch
3		Supply of Spare Parts for IT equipment	Government Of Rwanda	National Competitive Bidding	11/10/2021	11/10/2021	10/11/2021	22/12/2021	31/12/2021	N	31/12/2021	30/12/2022	Framework contract
4	4 Works	Rubengera-Muhanga Road Project: Rehabilitation and Widening of Rambura- Nyange Road Section	ADFD	International Competitive Bidding	30/07/2021	30/07/2021	13/09/2021	31/10/2021	31/12/2021	Y	10/01/2022	09/06/2023	Tender to be processed out eprocurement system under ADFD funding
		Design and Build Works for Construction of Port Facilities at Karongi (Lot 3) and Nkora (lot 4)	TMEA and	International Competitive Bidding	16/08/2021	16/08/2021	16/11/2021	31/12/2021	31/01/2022	Y	01/02/2022	31/07/2023	Under TMEA and RVO funding
		Provision of long term protection measures for Gatuna OSBP facilities	Government Of Rwanda	Single Source	15/09/2021	30/09/2021	29/10/2021	22/11/2021	15/12/2021	ı Y	31/12/2021	30/12/2022	None





7	7	Communicion of	Government Of Rwanda	Single Source	15/07/2021	15/07/2021	16/07/2021	16/07/2021	18/07/2021	N	18/07/2021	19 /07 /2022	Continuation of ongoing services
8		Monitoring and Supervision of road works for rehabilitation and widening on Rambura-Nyange Road in the Western Province	ADFD	International Competitive Bidding	30/07/2021	30/07/2021	16/11/2021	30/11/2021	31/12/2021	N	10/01/2022	10/07/2023	Tender to be processed out eprocurement system under ADFD funding
- 123	Consultant ervices	Individual Consultant to Provide Technical Assistance for Monitoring and Evaluation of Road projects to RTDA	WB	Single Source	10/08/2021	10/08/2021	13/08/2021	16/08/2021	31/08/2021	N	01/09/2021	28/02/2022	Under LVTP through WB funding
10		Monitoring and Supervision services of Provision of Long Term Protection Measures for Gatuna One Stop Border Post Facilities	Government Of Rwanda	National Restricted Tendering	15/09/2021	20/09/2021	29/10/2021	30/11/2021	31/12/2021	N	31/12/2021	30/12/2022	Urgent Services
11		Consultancy services for Technical Assistance for review and update Axle Load control enforcement		International Competitive Bidding	29/10/2021	15/11/2021	31/03/2022	29/04/2022	31/05/2022	N	01/07/2022	30/06/2023	Tender re-launch
12		Provision of transport services for RTDA staff in Kigali city and outside surounding Sectors	Government Of Rwanda	National Competitive Bidding	17/08/2021	17/08/2021	16/09/2021	07/10/2021	08/11/2021	N	01/12/2021	30/11/2022	Framework contract
13	Non Consultant Services	Provision of Web and Mail hosting services for RTDA	Government Of Rwanda	Single Source	11/10/2021	11/10/2021	29/10/2021	10/11/2021	17/11/2021	N	18/11/2021	17/11/2022	Framework contract

p ext

14	ropaire corriege for	Government Of Rwanda	National Competitive Bidding	30/09/2021	15/10/2021	19/11/2021	10/02/2022	03/03/2022	N	10/03/2022	09/03/2023	Framework contract
15	Maintanance services	Government Of Rwanda	National Competitive Bidding	04/10/2021	20/10/2021	19/11/2021	20/12/2021	20/01/2022	N	01/02/2022	31/01/2022	Framework contract

Done at Kigali, July 31, 2021

Prepared by:

HARERIMANA Charles
Procurement Coordinator

Verified by:

Come MUCYO

Ag.Corporate Services Division Manager

Approved by:

Imena MUNYAMPENDA

Director General